COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2011

ESTI MATE SUMVARY 07: 47: 16
CONTI D C17711 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCON: 17711-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 56.0  DAYS TI ME ALLOW 60 WORK DAYS
|-70 GUARDRAIL 8M E MM 205.5 PERCENT TI ME: 93.33 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. | MD703- 358
|-70 GUARDRAIL 8M E MM 205.5
NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 18/ 2011 DATE TI ME STARTED 07/09/2010
6800 N. BROADWAY, STE 112 DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2010 DATE TI ME STOPPED 11/ 05/ 2010
DATE CONTRACT EXECUTED 07/ 08/ 2010 DATE ACCEPTED 11/ 05/ 2010
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 07/ 09/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,214, 722. 70 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,040, 049. 60 NON-PARTI Cl PATI NG 2,213, 045. 87 0.00
PERCENT COWPLETE: 99. 92% TOTAL EARNI NGS 2,213, 045. 87 0.00
FUNDS AVAI LABLE: $ 1,676.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,213, 045. 87 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 30, 600. 74
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,213, 045. 87 30, 600. 74
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,213, 045. 87 30, 600. 74
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 30, 600. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17711-BID ESTI MATE RUN 10/ 18/ 2011
PRQIECT: | MD703- 358 ESTI MATE NO 0006 07:47: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,907. 000 2,907. 000
SY 0. 000 0. 00
10. 00000 2,907. 000 29, 070. 00
0010 202- 00250 *Renoval of Pavenent Marking 6, 870. 000 6, 870. 000
SF 0. 000 0.00
3. 00000 6, 870. 000 20, 610. 00
0015 202-00810 Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
140. 00000 3. 000 420. 00
0020 202-01130 *Renoval of Cuardrail Type 3 125. 000 125. 000
LF 0. 000 0. 00
5. 00000 125. 000 625. 00
0025 202-01140 *Renoval of Cuardrail Type 4 15, 515. 000 15, 515. 000
LF 0. 000 0. 00
8. 00000 15, 515. 000 124, 120. 00
0030 202-01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
170. 00000 9. 000 1, 530. 00
0035 203-01500 *Bl adi ng 42.000 42.000
HOUR 0. 000 0. 00
200. 00000 42.000 8, 400. 00
0040 203-01582 *Truck (Dunp) 31. 000 31. 000
HOUR 0. 000 0. 00
100. 00000 31. 000 3, 100. 00
0045 203-01594 *Conbi nati on Loader 91. 000 91. 000
HOUR 0. 000 0. 00
120. 00000 91. 000 10, 920. 00
0050 206-00050 *Structure Backfill (Special) 1, 933. 270 1, 933. 000
CcY 0. 000 0.00
165. 00000 1, 933. 000 318, 945. 00
0055 208-00034 *&avel Bag 0. 000 0. 000
LF 0. 000 0.00

7.00000 0. 000 0.00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17711-BID ESTI MATE RUN 10/ 18/ 2011
PRQJECT: | MD703- 358 ESTI MATE NO 0006 07:47:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
890. 00000 3. 000 2,670. 00
0065 208- 00103 *Renoval and Disposal of Sedinment (Labor) 33. 000 33. 000
HOUR 0. 000 0. 00
52. 00000 33. 000 1,716. 00
0070 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0075 210-00810 *Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
280. 00000 9. 000 2,520. 00
0080 210-01130 *Reset Cuardrail Type 3 2, 306. 250 2, 306. 000
LF 0. 000 0.00
2.00000 2, 306. 000 4,612. 00
0085 210-01170 Reset Cuardrail Type 7 457. 000 457. 000
LF 0. 000 0. 00
12. 70000 457. 000 5, 803. 90
0090 210-04000 Adj ust Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0095 210-04020 Modi fy Inlet 4.000 4.000
EACH 0. 000 0. 00
1, 335. 00000 4.000 5, 340. 00
0100 210-04030 *Modi fy Guardrail 2,031. 250 2,031. 000
LF 0. 000 0.00
11. 15000 2,031. 000 22,645. 65
0105 304-09000 *Aggr egat e Base Course (Special) 0. 000 0. 000
CcY 0. 000 0. 00
39. 00000 0. 000 0. 00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 201. 170 201.170
TON 0. 000 0. 00
84. 00000 201. 170 16, 898. 28



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17711-BID ESTI MATE RUN 10/ 18/ 2011
PRQIECT: | MD703- 358 ESTI MATE NO 0006 07:47: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,038. 640 2, 038. 640
TON 0. 000 0. 00
65. 00000 2, 038. 640 132, 511. 60
0120 411-10253 *Enul sified Asphalt (CSS-1H) 214. 000 214.000
GAL 0. 000 0. 00
3.50000 214.000 749. 00
0125 503- 00060 *Drilled Caisson (60 Inch) 1, 820. 000 1, 820. 000
LF 0. 000 0. 00
120. 00000 1, 820. 000 218, 400. 00
0130 603-00024 *Prepare Cul vert Pipe (24 Inch) 190. 000 190. 000
LF 0. 000 0. 00
10. 00000 190. 000 1, 900. 00
0135 603- 00025 *Cul vert Lining (24 Inch)(Special) 190. 000 190. 000
LF 0. 000 0. 00
162. 50000 190. 000 30, 875. 00
0140 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 304. 000 3, 304. 000
LF 0. 000 0. 00
17. 00000 3, 304. 000 56, 168. 00
0145 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 114. 000 114. 000
LF 0. 000 0. 00
25. 00000 114. 000 2,850. 00
0150 606- 00710 *CQuardrail Type 7 (Style CA) 12, 453. 000 12, 453. 000
LF 0. 000 0. 00
37. 00000 12, 453. 000 460, 761. 00
0155 606- 01340 *End Anchorage Type 3D 2. 000 2.000
EACH 0. 000 0. 00
755. 00000 2.000 1, 510. 00
0160 606- 01370 *Transition Type 3G 10. 000 10. 000
EACH 0. 000 0. 00
1, 335. 00000 10. 000 13, 350. 00
0165 606- 01380 *Transition Type 3H 9. 000 9. 000
EACH 0. 000 0. 00

435. 00000 9. 000 3,915. 00



CONTI D: C17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17711-BI D ESTI MATE RUN 10/ 18/ 2011
PRQJECT: 1 MD703- 358 ESTI MATE NO 0006 07:47:16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606- 01460 *Medi an Ter ni nal 8. 000 8. 000
EACH 0. 000 0. 00
3, 425. 00000 8. 000 27, 400. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 835. 00000 0. 000 0. 00
0180 606-99999 Quardrail Type 7 (Precast) 3, 329. 000 3, 329. 000
LF 0. 000 0. 00
63. 40000 3, 329. 000 211, 058. 60
0185 612- 00060 *Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0190 614-00012 *Sign Panel (Oass I1) 58. 000 58. 000
SF 0. 000 0. 00
22.00000 58. 000 1, 276. 00
0195 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 74.000 74. 000
LF 0. 000 0. 00
31. 00000 74.000 2,294.00
0200 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00
334. 00000 2. 000 668. 00
0205 614- 80385 *Runbl e Strip 10, 824. 000 10, 824. 000
LF 0. 000 0. 00
0. 20000 10, 824. 000 2,164.80
0210 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0215 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0220 627-00005 *Epoxy Pavenent MarKking 0. 000 0. 000
GAL 0. 000 0. 00
89. 00000 0. 000 0. 00



CONTI D C17711 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17711-BI D ESTI MATE RUN 10/ 18/ 2011
PRQJECT: | MD703- 358 ESTI MATE NO 0006 07:47:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 70. 000 70. 000
GAL 0. 000 0. 00
36. 00000 70. 000 2,520. 00
0230 630-00000  *Fl aggi ng 1, 440. 000 1, 440. 000
HOUR 0. 000 0. 00
23. 35000 1, 440. 000 33, 624. 00
0235 630- 00007 *Traffic Control |nspection 37.000 36. 000
DAY 0. 000 0. 00
167. 00000 36. 000 6, 012. 00
0240 630-00012 *Traffic Control Managenent 75. 000 75. 000
DAY 0. 000 0. 00
500. 00000 75. 000 37,500. 00
0245 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
280. 00000 4. 000 1, 120. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
85. 00000 2.000 170. 00
0255 630-80341 Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
55. 00000 17. 000 935. 00
0260 630-80342 Construction Traffic Sign (Panel Size B) 49. 000 47.000
EACH 0. 000 0. 00
61. 00000 47. 000 2,867.00
0265 630-80343 Construction Traffic Sign (Panel Size Q) 28. 000 28. 000
EACH 0. 000 0. 00
67. 00000 28. 000 1, 876. 00
0270 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 560. 00000 2.000 11, 120. 00
0275 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
834. 00000 4. 000 3, 336. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17711-BID ESTI MATE RUN 10/ 18/ 2011
PRQJECT: | MD703- 358 ESTI MATE NO 0006 07:47:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 Drum Channel i zi ng Devi ce 287. 000 287. 000
EACH 0. 000 0. 00
17. 00000 287.000 4,879.00
0285 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 14.000
EACH 0. 000 0. 00
22.00000 14. 000 308. 00
0290 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 19. 000 19. 000
EACH 0. 000 0. 00
28. 00000 19. 000 532. 00
0295 630-80370 Concrete Barrier (Tenporary) 3, 806. 000 3, 806. 000
LF 0. 000 0. 00
50. 00000 3, 806. 000 190, 300. 00
0300 630-80380 Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
13. 00000 200. 000 2,600. 00
0305 630-85010 I npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
2, 780. 00000 2.000 5, 560. 00
0310 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
13, 350. 00000 2.000 26, 700. 00
0315 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70016 F/ A Fuel Cost Adjustnent 353. 800 353. 800
F A 0. 000 0. 00
1. 00000 353. 800 353. 80



CONTI D: C17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17711-BI D ESTI MATE RUN 10/ 18/ 2011
PRQIECT: | MD703- 358 ESTI MATE NO. 0006 07:47:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -63.770 -63.770
FA 0. 000 0.00
1. 00000 -63.770 -63.77
0340 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700- 70023 F/ A On-The-Job Trainee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700- 70034 F/ A Repair Culvert Pipe 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,213,722.70 % 0.00%$ 2,213, 045. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620- 00002 Field Ofice (Qass 2) 0. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0370 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1,000.00 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 2,214,722.70$

0.00%$ 2,213, 045. 86



